i l'I!ggHENDO IES Inmont Corporation

|NMONT 1255 Broad Street
: P.0. Box 6001

Clifton, New Jersey 07015-6001

March 29, 1985 201/365-3400

Ms. Janet Feldstein

Environmental Engineer ‘
Site Investigation & Compliance Branch
Emergency & Remedial Response Division
U.S.E.P.A. - Region II

26 Federal Plaza

New York, New York 10278

RE: DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

WEEKLY PROGRESS REPORT
Dear .Janet:

As you are aware, Phase I Site Assessment and Waste Character-
ization has begun at Duane Marine Salvage Corporation site in
Perth Amboy, NJ. In accordance with Paragraph #49 of the Admin-
istrative Order, issued to the Potential Responsible Parties,
dated November 26, 1984, 1 have attached the first weekly
progress report. ‘

For your files, I am also enclosing the proposed schedule for the
remainder of the work for this phase, prepared by IT Corporation.
In addition, there is a listing of personnel, associated with the
project. a ’

All Phase 1 work seems to be going well at the conclusion of this

first week and no major complications are anticipated.

If you have any questions, please feel free to call (201)
365-3537.

Sincerely yours,

INMONT CORPORATION
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Robert M. Blanchfield
Manager, Waste Management

RMB:ipf
Attachment

cc: Bruce Sprague
On-scene Coordinator
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DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

PHASE I - SITE ASSESSMENT AND
WASTE CHARACTERIZATION

PROGRESS REPORT
MARCH 25TH THRU 29TH

Day 1 - March 25, 1985

Mobilized onto the site, placing job trailer and delin-
eating contaminated and non-contaminated zones.

Performed walk-thru, searching for additional leaking
containers - none were found. Therefore, no additional
emergency response work was performed. :

Inspected perimeter fencing and found all areas secure.

Walked through accessible areas of burned-out building
and found one pallet, approximately 15 - 5 gallon pails
of some type of paint waste plus one bag of unknown sub-
stance. This material can safely be retrieved and will
be disposed of during Phase II. It also will be included
in the total physical inventory. '

Scanned the entire site for gamma radiation with negative
results, as expected.

Scanned the site with a HNu meter, on the perimeter, with
negative results, with no readings. Also performed a
walk-thru with the HNu meter, throughout the site and
received no readings, except at one dumpster, in the
northern corner of the property.

Site visitation by Janet Feldstein, Environmental
Engineer USEPA Technical Staff - Region II, Margaret
Thompson, Office of Regional Counsel USEPA - Region II.

Day 2 - March 26, 1985

Began sampling of vessels and tanks, starting from- Washington
Street and working north.

Day 3 - March 27, 1985

Continued sampling of vessels and tanks, including those in diked

area.




PROGRESS REPORT - Cont‘'d.

Day 4 - March 28, 1985

Completed sampling on vessels and tanks and began drum sampling.

Day 5 - March 29, 1985

Performed physical inventory of all waste on-site. (Actual phys-
ical accounting sheets will be given to OSC at the site on April
1, 1985.)

660 cy solids tank bottoms, dumpster material visibly con-
taminated soils, drum material, and stock-piled waste

/38,000 gallons liquid in tanks and drums
2,100 gallons semi-solids

165 unquantified drums




s Note any sui;ic;t&imésg%égtﬁA; ;;: -0
o g DETAILED OUTLINE
€ FUInoaTumd & - FIELD PROGRAM :° -

- . . -

Day 1 - Mobilization and Site Inspection

e Set up limits of work zones using surveyors ribbon

e Set up decon facility comsisting of boot wash tub, brushes,
- hand soap (paste), handiwipes, and small water supply (53
‘gallon drum with drum pump)

AR Tomt TR L L e
e Post emergency relephone numbers and identify nearest
. accessible telephone omarE T s :
e Survey entite site withi ° vaee il

- Organic vapor analyze (OVA) Toand s
- OZIExplosian meter
- Camma radiation meter

e Measure and record areas of surficial/visual soil
contamination. : . : :

Day 2 - Initial Summary

o Use small forklifc to unstack drums on pallets near site
entrance off Washington street

e Use hand augers tO pull four samples of soils (composited

. throughout depth to bottom of visual contamination or four

feet, whichever is greater) in two areas of surficial soil
 comcamination (Section 2.1.5).

e Open hatches on sealed tanks and tankers

e Iaventory all vessels/tanks.

Days 3 through 8 - Drum“SampLng-- (production rate of ~32 drums per
day; 200 drums total) '

¢ Iavencory all drums (general count by area)
e Identify accessible drums for sampling

e Paint drum number on drum using fluorescent paint




¢ Note any suspicious containers but do not open for sampling
e Open drums with non-sparking tools
® Pull samples (by phase) of accessible drums (other than

some unstacking, do not move or handle drums to gain access
for sampling)

e Record field data on Form LAB-)

e Deliver samples each day to Murrysville Lab.

Days 9 and 10 - Vessel/Tank Sampling

e Measure depth and plan dimensions (as possible) of tanks

e Pull samples (by phase) of vessel/tank contents using
methods given in Sections 2.1.3 and 2.1.4.

Day 11 ~ Demobilization

¢ Remove all materials and supplies

o Leave site.
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NAME

Ro Ec
TBD
Lo lia

R. M.
J. F.

Bruce

Lidstrom

Brausch
Blanchfield

Lynch, Esq.

Sprague

TABLE &
KEY CONTACTS -

ORGANIZATION

IT - Carteret
IT - Carteret
[T - Pittsburgh

Inmont/Technical
Committee

Carpenter, Bennettl
& Morrissey

EPA, Region II

ROLE/
RESPONSIBILITY
Pro ject Manager

Site Superintendent
Pro ject Consultant

Designated Coord.
for Committee

"administrator” for
Committee

On-Scene Coordinator

TELEPHONE
NUMBER

201/969-3311
201/969-3311
412/243-3230

201/365-3537
201/622-7711

201/321-6656 .





